

							Last Updated: 03/21/03	
Task Code	Project Name/Link to Project Docs	Stage	Division	Externally Mandated	Tier	Comments	Sponsor	Project Manager
Many	<a href="#">Wismart Conversion</a>	Project in Development	ASD	no	1		Kipp Sonnentag	Margaret Zweifel
XPA122011	<a href="#">UPS for Computer Room</a>	Project in Development	ASD	no	1		Steve Mueller	Tom Helke
DPG094001	<a href="#">Job Center Data Warehous</a>	Project in Development	DWS	no	1	Phase 1 completed; Phase 2 reduced in scope.	Paul Saeman	Robert Korb, Lynn Schmitt
DWS098	<a href="#">ASSET Conversion</a>	Project in Development	DWS	no	1		Gary Denis, Joe Stafford	Tim Hinline
DPC700009	<a href="#">Child Support addition to Earnings Data Warehouse</a>	Project in Development	DWS	no	1	Status reports will be copies of OCSE submittals	Paul Saeman	Chuck Brassington
DPU161001	<a href="#">SUITES</a>	Project in Development	UI	no	1	DEG oversight	Mary Anderson	Andy Reid
DPU202003	<a href="#">EnABLES</a>	Development/Implementation Phase Approved by ITSC	UI	no	1		Carol Laudenbach, Greg Frigo	Lee Carter
VRD029 (008, 009)	<a href="#">IRIS II</a>	Project in Development	VR	no	1	Completion of total project delayed to 2009 due to budget constraints	Rita Wurzer	Rita Wurzer
DPC406002	<a href="#">Child Care Provider Certification</a>	Project in Development	DWS	no	1	Grandfathered late. Waiting for documentation.	Office of Child Care	Alan Sweet
various	<a href="#">Ethnic, Racial Codes/LEP</a>	Multi projects in various stages	ASD	yes	1	Multiple projects; coordination only	Each Division	Each Division



IT Contact	Category	Score	IT Budget	Schedule				
Kris Richter	Transform	48.7	\$3.4M	9/00-10/03				
Steve Mueller	Enhancement	42.5	\$238K	3/01-6/03				
Jackie Summerton	New	43.0	\$210K (phase 1)	3/02-4/03				
Rick North	Enhancement	46.6	\$1.2M	5/02-4/03				
Ken Funck	New	49.6	\$851K	4/02-4/05				
Lana Olson	Transform	50.7	\$13.5 M Phase 3	7/02-7/04				
Jerome Cynkar	Transform	63.3	\$23M for development /implementati on phase	7/03-6/06 for development/ implentation phase				
Carla Zwickey, Rick Roggenbauer	Enhancement	44.1	\$1,314,360	5/02-6/09				
Jill Jokela	New	tbd	\$650,000	2000-3/29/03				
John Boles, Coordination	Maintenance	Mandatory		Impl 1/03				

